Odstavené zariadenia na vyrobu elektriny (plan)

Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)
Zariadenie / Equipment od / from do/to Zariadenie / Unit od / from do/to
CVAH TG4 14.1.2019 24.2.2019
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