
Odstavené zariadenia na výrobu elektriny (plán)
Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)

Zariadenie / Equipment od / from do / to od / from do / to

V480 12.10.2020 28.2.2021

T201 Sučany 7.10.2020 11.12.2020

V493 24.11.2020 3.12.2020

T401 Križovany 30.11.2020 3.12.2020

V270 4.12.2020 4.12.2020

V275 7.12.2020 11.12.2020

Zariadenie / Unit

plan_prev_december_2020


