
Odstavené zariadenia na výrobu elektriny (plán)
Disconnected equipment of transmission system (plan) Outages of units for electricity production (plan)

Zariadenie / Equipment od / from do / to od / from do / to

T201 Bystričany 1.2.2021 31.12.2021 EBO RE4 17.5.2021 8.6.2021

T202 Bystričany 12.4.2021 31.12.2021 EBO RE3 29.5.2021 2.6.2021

V490 1.5.2021 1.5.2021 EMO TG11 23.4.2021 17.5.2021

V439 3.5.2021 7.5.2021 EVO TG15 3.5.2021 11.5.2021

V271 3.5.2021 7.5.2021 EVO TG16 3.5.2021 11.5.2021

V071 3.5.2021 7.5.2021 EVO TG15 1.5.2021 2.5.2021

V072 3.5.2021 7.5.2021 EVO TG15 12.5.2021 28.5.2021

T401 Spišská Nová Ves 3.5.2021 7.5.2021 CVAH TG1 26.4.2021 30.5.2021

V045 4.5.2021 5.5.2021 CVAH  TG2 26.4.2021 30.5.2021

V050 4.5.2021 13.5.2021 CVAH TG3 4.5.2021 5.5.2021

T402 Podunajské Biskupice 10.5.2021 14.5.2021 CVAH TG4 4.5.2021 5.5.2021

V449 10.5.2021 14.5.2021 CVAH TG5 4.5.2021 5.5.2021

T401 Moldava 10.5.2021 11.6.2021 CVAH TG6 4.5.2021 5.5.2021

T402 Križovany 17.5.2021 17.5.2021

T401 Varín 17.5.2021 21.5.2021

V280 17.5.2021 21.5.2021

V282 17.5.2021 23.5.2021

V425 18.5.2021 30.5.2021

V044 21.5.2021 7.6.2021

V275 24.5.2021 28.5.2021

T404 Podunajské Biskupice 24.5.2021 28.5.2021

T401 Sučany 31.5.2021 4.6.2021

T201 Sučany 31.5.2021 4.6.2021

Zariadenie / Unit
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