Outage periods of 400 kV overhead transmission lines - 2018
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V404

15-

2

13-

-7

V405

21- -25

V406

7- -11

V407

5,11

8, 29-

-2

V408

4- -1

8- 19

V409

16- -20

V410

23- -27

V424

26- -29

V425

12-

V426

12- -16

V427

19- -23

V428

30-

V429

21-

V439

12- -20

V440

12-

-16

V448

V449

21- -25

V461

11- 15

V477

V478

oo
o
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©|©

V479

6- -10

V480

13- 17

V487

10- -14

V488

17- =21

V489

24- -28

V490

13- -22

V491

22- -26

V492

23-

-3

10

22- -26

V493

14- -18

11

V494

12-

-16

V495

30-

V496

25- -29

V497

11- -20

V498

28-

V051

V052

Outage periods of 220 kV ove|

rhead transmission lines -

2018
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January
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V270

5- -25

7- =27

V271

11- 17

30-

V273

18- -22

V274

13-

V275

V279

V280

V281

13- 17

V282

20- -28

18- -26

V283

30-

Maintenance of t

he power transformers - 2

018

Device

January

February

March

April

May

June

July

August

September

October

November

December

Comments

T401 KRIZ

25- -29

T401 LEME

21- -25

T401 SUCA

12- -18

28-

-10

T401 BOSA

20,27

16- -20

T402 BOSA

23- -27

T201 BYST

T202 BYST

T401 GABC

T402 KRIZ

30-

T403 KRIZ

13- 17

T202 KRIZ

T402 LEME

12- -16

T403 LEME

19- -23

T201 LEME

5- -9

T401 KOSI

17- 21

T402 KOSI

24- 28

T401 LEVI

20- -24

T403 LEVI

27- -31

T401 LMAR

22- -26

T402 LMAR

29-

-2

T401 STUP

15- -19

T402 STUP

8- 12

T401 MEDZ

T402 MEDZ

T401 MOLD

12-

-16

T402 BISK

26- -29

30-

T403 BISK

22- -26

T404 BISK

17- -22

T201 PBYS

T202 PBYS

4

T402 RSOB

28-

T403 RSOB

T201 SALA

T201 SENI

21- -25

T401 SNV

26- -29

T402 SNV

-15

T201 SUCA

23- -27

T401 VARI

26- -29

T401 VOLA

22- -26

T402 VOLA

29-

T401 HZDA

25- -29

10

T402 HZDA

18- -22

12

T403 HZDA

11- -15

11




PLANNED OUTAGES OF GENERATION UNITS LARGER THAN 100 MW IN 2018.

update:
27.11.2018
Month 1 1 1 1 2 2 2 2 3 3 3 3 3 4 4 4 4 5 5 5 5 5 6 6 6 6 7 7 7 7 8 8 8 8 8 9 9 9 9 10 10 10 10 11 11 11 11 11 12 12 12 12
Week 1 2 3 4 5 6 7 8 9| 10 1" 12 13 14 15 16 171 18 19 20 21 22| 23| 24| 25| 26| 27| 28| 29| 30| 31 32| 33| 34| 35| 36| 37| 38| 39| 40| 41 42| 43| 44| 45| 46| 47| 48| 49| 50| 51 52
EBO-R3 24.06.| GO |12.07.
EBO-R4 11.05.f GO | GO | GO | GO | GO |17.06.
|EMO-R1 17.04.| GO | GO |06.05.
EMO-R2 15.09.f GO | GO | GO | GO | GO |30.10.
|EMO-R3
|EVO1-15 19.-27.05.80
|EV01-15 28.04.| BO | BO | BO | BO | BO | BO |22.06.
ENOB-1 21.07.| BO | BO | BO |24.08.
ENOB-2 147.{ GO | GO | GO | GO | GO | GO | GO |11.09.
CVAH-G1 18.-19.7. IV 10.-16.9. BO
CVAH-G2 18.-19.7. IV 10.-16.9. BO
CVAH-G3 18.-19.7. IV 03.-09.09.B0
CVAH-G4 18.-19.7. IV 03.-09.09.80
CVAH-G5 18.06.| BO | BO | BO | BO |22.07.
CVAH-G6 18.06.| BO | BO | BO | BO |22.07.
PPC BA-Power 2.-15.06.0DST|
PPC Malzenice 01.01.[ IV [\ 1\ [\ \ [\ \ [\ 1\ [\ 1\ [\ \ [\ \ [\ 1\ [\ 1\ [\ 1\ [\ \ [\ \ v 1\ [\ 1\ v v v v [\ 1\ v 1\ [\ 1\ [\ \ [\ 1\ [\ 1\ [\ 1\ [\ 1\ IV [31.12.

Legend: GO overhaul code type and location of power plant
BO maintenance EBO-RE3  nuclear power plant, Jaslovské Bohunice - reactor number 3
ODST  outside influence EMO-RE1  nuclear power plant, Mochovce - reactor number 1
REK rekonstruction EVO1-15 thermal power plant, Vojany - unit number 1
[\ other impacts ENOB-1 thermal power plant, Novaky - unit number 1
CVAH-G1 pumping power plant, Cierny Vah, generator number 1
PPC BA combined cycle power plant, Bratislava

PPC Malzen. combined cycle power plant, Malzenice
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