

Vypnuté zariadenia prenosovej sústavy (plán)**Disconnected equipment of transmission system (plan)**

Zariadenie / Equipment	od / from	do / to
V271	28.2.2011	4.3.2011
V490	28.2.2011	15.3.2011
T401 Lemešany	7.3.2011	11.3.2011
V494	9.3.2011	23.4.2011
V272	14.3.2011	14.3.2011
V273	14.3.2011	15.3.2011
V272	16.3.2011	18.3.2011
V440	21.3.2011	25.3.2011
V275	28.3.2011	1.4.2011
V449	28.3.2011	1.4.2011

Odstavené zariadenia na výrobu elektriny (plán)**Outages of units for electricity production (plan)**

Zariadenie / Unit	od / from	do / to
EVO1 TG5	1.8.2009	31.3.2011
ENOB TG3	19.3.2011	31.3.2011