

Disconnected equipment of transmission system (plan)

Zariadenie / Equipment	od / from	do / to
V477	3.4.2024	2.6.2024
V478	3.4.2024	2.6.2024
V408	3.6.2024	6.6.2024
V424	3.6.2024	7.6.2024
V440	3.6.2024	7.6.2024
V477	7.6.2024	8.6.2024
V490	10.6.2024	14.6.2024
V449	15.6.2024	16.6.2024
V477	15.6.2024	16.6.2024
V495	16.6.2024	20.6.2026
V496	21.6.2024	26.7.2024

Outages of units for electricity production (plan)

Zariadenie / Unit		od / from	do / to
EBO	RE4	28.4.2024	13.6.2024
EBO	RE3	16.6.2024	1.8.2024
EMO	RE3	18.5.2024	27.6.2024
CVAH	TG3	6.5.2024	7.6.2024
CVAH	TG4	6.5.2024	7.6.2024
CVAH	TG1	17.6.2024	23.6.2024
CVAH	TG2	17.6.2024	23.6.2024
PPC Investments	11MKA FB	8.6.2024	28.6.2024